
 

 
RUSHMOOR BOROUGH COUNCIL 

RECORD OF EXECUTIVE DECISION  
 

 
Decision taken by individual Officer 

 

 
DECISION MAKER (Name and designation) 
 
Karen Edwards, Executive Director 
 

 
DECISION AND THE REASON(S) FOR IT  
 
As part of the Leisure & Cultural Hub delivery an application has been made to Scottish and Southern 
Electricity (SSE) to verify that the required load would be available for the Leisure & Cultural Hub and Mobility 
Hub.  
 
SSE have advised that there is insufficient network capacity at this time to provide the full 2MVA that was 
requested in the connection application. They have indicated that network improvements are required to 
provide the 2MVA connection, and that these are not scheduled for completion until 2030. 
 
SSE have advised that we can secure an interim connection of 1MVA which would be sufficient for the 
Leisure & Cultural Hub and core services to the Mobility Hub but not the electric vehicle charging points. 
The remaining 1 MVA supply will then be available in 2030. 
 
SSE will not provide any further detail regarding their programme until the order has been placed and 
deposit paid – at this point we will be assigned a contact within the System Planning Team. The 
programme will determine the remaining payment schedule for this work and will be agreed following 
payment of deposit.  This issue highlights a significant risk with the requirement to secure power for 
remaining plots in the Civic Quarter and pay associated costs.  The Regeneration team will now liaise with 
the SSE System Planning Team on this.  
 
Timescales given within the quote provided are estimated indications only and are subject to change. SSE 
reserve the right to requote of works are delayed as a result of factors outside of their control. Should this 
occur we retain our right to cancellation, however, any costs incurred by or unavoidably committed to by 
SSE at that point will be retained from any refund due or invoiced if they have not yet been paid. 
 
SSE have advised that there have been other connection applications in this area, and we now have a time 
limit for accepting the connection (30 days from initial quote received on 4th March 2024) i.e. Payment by 
11th April 2024. 
 
This decision is that the Council pay the initial 10% deposit of £32,288.25 in order to secure the connection. 
The deposit will be paid using remaining budget allocated to scheme delivery as part of Stage 3 activity and 
is funded through allocation from Levelling Up funding. This represents a revised use of funds which is 
possible as the planning submission has now been postponed until late summer. Any further budget revisions 
outside existing delegations required as a result of this decision will be requested to Cabinet. 
 

 
DATE DECISION TAKEN 
 
05.04.2024 
 
 

 
ALTERNATIVE OPTIONS CONSIDERED AND REJECTED  
(Those examined by officers and generated by consultation, etc) 
 
If we do not accept the quote and pay the deposit then other applications will be prioritised and we cannot 
guarantee access to the interim 1 MVA or subsequent 2 MVA supply from 2030. This will prevent an 
adequate electricity supply being provided to the Leisure and Cultural Hub and associated Mobility Hub. 



ANY CONFLICTS OF INTERESTS DECLARED  
(conflict of interests of any executive member who is consulted by the officer which relates to the decision. 
A note of dispensation should be attached). 

None 

Signed:     
(Decision Maker) 

Designation: Executive Director 

 




